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Key Milestone/Document

Actions Needed:

Possible Timeline:

Soil reference background
testing outside of Parcel G

Navy to:

e Update Parcel G Work Plan, addressing technical details EPA requested in
December 2018 and issue for agency review and approval

e Provide responsiveness summary of public comments and response to
comments of agency comments on the previous draft Parcel G Work Plan
as an updated appendix.

EPA (and State) agencies to:
¢ Review, provide comments, and partially approve relevant portions
(related to soil reference background) of the Parcel G:Work Plan

Spring 2019 for work plan
partial approval

Summer 2019 for field work

Five-Year Review (FYR) for
the site

Navy to:

s Have technical discussions with EPA:to revise draft PRG Calculator
assessments for onsite soil,"addressing EPA’s recomimendations; issue a
FYR technicalimemorandum for onsite soil [which includes an evaluation
of long-term protectiveness) for public comirient, then agency approval

¢ Provide responsiveness summary ‘of public comments'and response to
comments of.agency comments on the FYR technical memorandum for
onsite soil

= Issue FYRreportwith a recommeridation ta provide an additional FYR
addenduim for buildings

# Have technical discussions with EPA to determine the appropriate tools
{PRG Calculator'and/or RESRAD) for the long-term protectiveness
evaluation of buildings and issue a draft FYR addendum for buildings for
public. comment, then agency approval

EPA (and State) agencies to:
e Review and'cammient on FYR technical memorandum for onsite soil

e Review and concur on FYR report

e Review and provide comments on draft FYR addendum for buildings

Spring/Summer 2019 for
technical memorandum and
FYR report

Summer/Fall 2019 for FYR
addendum on buildings
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Key Milestone/Document

Actions Needed:

Possible Timeline:

Soil rework (trench and
building sites) inside Parcel G

Navy to:

¢ Update the Parcel G Work Plan, addressing EPA’s December 2018
comments and based on forthcoming FYR technical memorandum for
onsite soil

e Issue the Parcel G Work Plan for agency reviéw and approval

EPA (and State) agencies to:
¢ Review, provide comments, and pgitially approve relevant portions
(onsite soil rework) of the Parcel G Work Plan

Fall/Winter 2019 for work plan

partial approval

- This schedule provided by the
Navy last week

- The Mayor’s independent review
panel might impact the schedule

Winter/Spring 2020 for field
work

Buildings rework inside
Parcel G

Navy to:

e Engage in discussions with the City/County ‘of 5an Francisco on residential
re-use plans for existing buildihgs and with the State on its regulatory
framework for approving the transfet of buildings to the City for
redevelopment or demolition, based on the. draft FYR addendum for
buildings

e Update the Parcel G Work Plan, based on FYR addendum for buildings

¢ |ssue Parcel G Work Plan for agency review and approval

EPA {and State) agencies to:
s Review, provide comments, andapprove the Parcel G Work Plan

Winter 2019/2020 for final work
plan approval

Winter/Spring 2020 for field
work
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